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Contract No.: 04-0120F4
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Diary #: 545 Date: 30-Apr-2013 Tuesday
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Bolting of suspender bracket top closure plates
- Replacing elastomeric collars at PP 108N

Today I was inspecting Mike Draper’s crew on bolting of suspender bracket closure plates at PPs 108 &
110, & replacing elastomeric collars at PP 108N. Also, I did some inspection of suspender rope to verify
that there are no broken wires.

- At 07:00, I arrived at the pier-7 office, & I arrived on the bridge at 07:10.
- From 07:10 until 07:45, I inspected suspender rope wires in a man-basket from the 90-ton crane. I
checked the ropes at PP 52S above the second suspender separator.
- From 07:45 until 11:00, I was inspecting the installation & bolting of the suspender bracket top closure
plates at PPs 108S & 110S. The plates were installed; bolts (20mm by 90mm long) were installed; & then
the bolts were tensioned snug plus one half turn.
- From 11:00 until 11:30, I witnessed torque verification of split collar bolts at PP 62N. These bolts were
tensioned yesterday as part of punch-list work to install a missing bolt. We verified 4 of the 8 new bolts, &
they all met minimum inspection torque.
- From 11:30 until 12:10, I inspected suspender rope wires in a man-basket from the 90-ton crane. I
checked the ropes at PP 54S above the second suspender separator.
- From 12:10 until 12:40, lunch.
- From 12:40 until 13:30, I witnessed torque verification of the top closure plate bolts at PPs 108S & 110S.
At PP 108S, we verified 30% of the bolts, & all met the minimum inspection torque requirement of 550 ft-
lbs. At PP 110S, 2 of the bolts did not meet 550 ft-lbs, so we verified all of the bolts in the connections.
All of the other bolts were at 550 ft-lbs, but the 2 bad bolts had stripped threads. These 2 bolts were
removed, & 2 new bolts were installed & tensioned to snug plus one half turn. These 2 bolts were then
torque verified & they met the minimum inspection torque.
- From 13:30 until 15:00, I was inspecting the installation & bolting of the suspender bracket top closure
plates at PP 110N. The plates were installed; bolts (20mm by 90mm long) were installed; & then the bolts
were tensioned snug plus one half turn. - Note: we did not torque verify these bolts today, they will be
done tomorrow.
- From 15:00 until the end of the shift, Mike’s crew mobilized their tools & equipment to PP 108N to start
the work of replacing elastomeric collars. 2 of the previously installed collars have significant separation
between the halves, & need to be replaced.
- At 16:15, I left the bridge.
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- From 16:30 until 17:00, I updated the Cable punch-list.
- From 17:00 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AARON DAVIDIronworker 8.00 0.00 0.00 8.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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